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TX SH 249 Roadway Extension Project Overview

The Texas (TX) State Highway (SH) 249 Extension Project is approximately 24
miles of new roadway from Farm-to-Market (FM) 1774 in Pinehurst in
Montgomery County to SH 105 near Navasota in Grimes County.

- Segment 1 of the Project will be constructed as a 14 mile, four-lane
controlled-access tollway with intermittent frontage roads from FM 1774 in
Pinehurst to FM 1774 in Todd Mission.

- Segment 2 of the Project will be constructed as a 10 mile, two-lane non-tolled
highway from FM 1774 in Todd Mission to SH 105 between Plantersville and
Navasota.

The purpose of the project is to provide a safe, reliable, cost-effective,
and visually pleasing corridor for the traveling public by linking suburban
communities with major roadways and improving mobility and safety.
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Segment Map
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Project To Date

Segment 1 SH 249 Extension

Land Clearing: Segment 1 Open to Public Complete
Dec. 2017 - Early 2018 WE ARE HERE

Construction of Segment 1A

Early 2018 - Summer 2020
Construction of Segment 1B

Early 2018 - Summer 2020

 Segment 1: Clearing began in December 2017, Earthwork began on
March 16, 2018 and Construction will be complete summer 2020.

 Segment 2: Construction activities are scheduled to begin fall 2018 and
are expected to be complete early 2022.

March 20, 2018



Segment Typical Cross-Section

*NOTE: This graphic
is representational

*NOTE: This graphic
and not to scale.

is representational
and not to scale.
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sSegment 1: Over 80% of ROW has been acquired by
either TxDOT or DB Contractor. The remaining three
parcels are in the acquisition process.

sSegment 2: TxDOT is proceeding to acquire all parcels.
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Design Status

=" Segment 1 is at 60% overall design for earthwork, drainage, retaining
walls, and bridges. All designs for Segment 1 will be complete before June
15, 2018.

= Utility design has begun on several utility re-locations. All utility
relocations should be completed by the end of 2018.
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SH 249 at FM 1774 in Pinehurst From South Looking North
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SH 249 at FM 1488 From South Looking North
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SH 249 at FM 1486 From North Looking South
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SH 249 at FM 1486 From South Looking North




Project Information Team

For information about the project, the public may
contact the Public Information Team:

= Fmail; INfo@TXSH249.com

" Project Information Hotline: 1-866-TX-SH249

= Public Information Office located at 18230 FM 1488
(Landmark Building), Magnolia, 77354
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